= CALIFORNIA

TITLE: Archaeological Monitoring in 1C DATE:05/04/2015
PROJECT: Construction Package No. 1 CONTRACT NO:HSR 13-06

CONTRACTOR: Attn; Jim Laing
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:
Extra Work at Time and Materials

The Contractor shatl perform Archaeological Monitoring and related reporting in Construction Package 1C in accordance with the
Contract, the Archaeological Treatment Plan, and the associated Sensitivity Maps.

This work shall be done as Time and Material in accordance with HSR 13-06 Book 2, Section 17.9 "Time and Materials Change
Orders" for an estimated cost of $50,000.00.

In accordance with Section 17.9.2.2, "Daily Reports,” of the General Provisions, daily reporis for these services shall be submitted
to the Authority’s Environmental Oversight Manager for review and approval within five (5) calendar days after the work has
occurred, Daily reports submitted after five (5) calendur days will be ineligible for payment. The Contractor's Daily Reports will be
reviewed by the Authority's Oversight Environmental Manager within five (5) calendar days after being received from the
Contractor. ‘

‘There will be no adjustment of time as this work does not affect the controlling operation.
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& CALFORNIA CHANGE ORDER

High-Speed Rail Authority (CO) CO No.: 00035
TITLE: Archaeological Monitoring in 1C DATE: 05/04/2015
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06 { ,,

Release of Claims

Except as modified by this Change Crder, 21l terms and conditions of the Contract, as previously modified, remain unchanged and in
full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Confract
amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of
the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs;
additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other
changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury
(under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and
anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to
entittement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the
Subcontractor’s claim is falsely represented.

Subcontractor's Sworn Certification(s): i
Attached as [indicate "none" if no such
Subcontractors are involved] are sworn certifications from each Subcontracior involved in the Work or event contemplated by this
Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture
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